
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 
Office: (704) 246-7266 
Cell: (412)720-8549 
Fax: (980)339-3017 
Email: lbrausch@brauschenv.com 

us EPA RECORDS CENTER REGION 5 

511086 

Via Electronic and First-Class Mail 
June 13, 2016 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for May 2016 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and,Order on Consent (AOC) for the Operable Unit 2 (0U2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the May 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On May 9, 2016, the Respondents submitted the April 2016 monthly progress 
report to USEPA with copies to the Illinois Environmental Protection Agency 
(lEPA). 

B. On May 27, 2016, Arcadis completed the monthly gauging of the Phase 1 
piezometers. 

2. Results of Sampling and Tests and Other Data 

A. Results of the April 2016 Phase 3 groundwater monitoring event are currently 
undergoing validation. Those data will be provided once validation is 
completed. 
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3. Work Plans, Procedures, and Deliverables 

A. The Group did not submit any work plans, procedures, or other technical 
deliverables during the May 2016 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Arcadis will complete data validation on the results of the Phase 3 groundwater 
sampling. 

B. Arcadis will continue monthly gauging of the Phase 1 piezometers. 

5. Progress and Schedule Report 

A. Completion of the Remedial Investigation is generally progressing in 
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis 
has completed the Phase 1 piezometer investigation. Phase 2 hydraulic profiling 
tool and vertical aquifer profiling investigations, and installation of the Phase 3 
groundwater monitoring wells. The first round of sampling of the Phase 3 
groundwater monitoring wells has also been completed. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

LeoALBrausch 
Project Coordinator 

LMB:KAH 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, lEPA 
LCCS Technical Committee 
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